

Initial Project Planning Template

Date	01 July 2026
Team ID	xxxxxxx
Project Name	OptiCrop – AI-Based Crop Recommendation System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation	USN-1	As a developer, I want to collect and preprocess the crop recommendation dataset so that the model can be trained with clean data.	2	High	sachin lasya abdul	24-06-2026	25-06-2026
Sprint-1	Data Analysis	USN-2	As a developer, I want to perform exploratory data analysis, including univariate, bivariate, and multivariate analysis, to understand the dataset.	1	High	sachin lasya abdul	26-06-2026	27-06-2026
Sprint-2	Machine Learning Model	USN-3	As a developer, I want to train and evaluate machine learning models and select the best-performing model for crop prediction.	2	Low	sachin lasya abdul	28-06-2026	29-06-2026

Sprint-1	Web Application	USN-4	As a user, I want to enter soil and weather parameters through a web interface and receive crop recommendations instantly.	2	Medium	sachin lasya abdul	30-06-2026	01-07-2026
Sprint-1	Testing & Deployment	USN-5	As a developer, I want to test the application, fix bugs, and deploy the system so users can access it online.	1	High	sachin lasya abdul	02-07-2026	03-07-2026